

Approved For Release 2002/06/24 : CIA-RDP75B00446R000100230021-4

8934-69

27 MAY 1969

SUBJECT: [REDACTED] Operational Mission Preparation

1. The [redacted] working group convened on 23 May 1969 and progress on remaining action items from previous meetings was discussed with the following in attendance/

	CHIEF	525X1A
	D/CHIEF	
	SA/CI	
	SA/AREA	
	AOC	
	WSE	
	JAA	JAA
	KPN	KPN
	GSS	GSS
		S
		T
		E
		N
		O
	DESTROY	
✓	FILE	
	TICKLE	
	CENTER	

2. No new action items or problem areas were identified. There were no changes made to current planning data based on latest intelligence developments.

3. [redacted] reported on his recent trip to [redacted]  
[redacted] and that the unit was operationally ready 19 May 1969.

**Handle via Control System**

**GROUP 1**  
Excluded from automatic  
downgrading and App  
declassification

~~TOP SECRET~~

## IDEALIST

8934-69

Page 2

25X1A

4. A summary of remaining items upon which action is necessary prior to an operational mission is as follows:

25X1A a. Receipt of an approved mission requirement. Status - Awaiting USIB action at a meeting scheduled 29 May 1969. In the meantime, D/O/OSA preparation of the black book proposal continues. In the event a formally stated USIB requirement does not materialize, OSA will state the requirement as it sees it and have the book ready for submission the week of 2 June 1969.

25X1A b. Installation of the [redacted] receiver at [redacted] This item, while not critical to the U-2 mission, is considered highly desirable because it provides redundant and other important collection capabilities. Status - [redacted] who is to install this equipment is temporarily delayed by the lack of a security clearance into the site. [redacted] stated that they expect [redacted] clearance momentarily.

25X1A

25X1A

25X1A

25X1D

5. The committee agreed that the operational mission preparation phase was for all practical purposes completed with only those items listed in paragraph 4 above outstanding. Therefore, it was unanimously decided to discontinue meetings on a weekly basis. IDEA/OSA will continue to monitor outstanding action items and coordinate new developments with other appropriate staffs. Future meetings of this committee will be organized on an as required basis when the need arises.

25X1A

[redacted]  
Lt. Colonel, USAF  
Deputy for Operations, OSA

25X1A

Handle via [redacted]  
Control System

TOP SECRET

Approved For Release 2002/06/24 : CIA-RDP75B00446R000100230021-4

IDEALIST



8934-69

Page 3

25X1A

25X1A

IDEA/OSA, <sup>SP</sup> :aea (27 May 1969)

Distribution:

- #1 - ASD/OEL
- #2 - HAIR/OEL
- #3 - DSD/OSI
- #4 - D/SA
- #5 - D/O/OSA
- #6 - IDEA/OSA
- #7 - D/M/OSA
- #8 - AVD/OSA
- #9 - R&D/OSA
- #10 - INTEL/OSA
- #11 - COMMO/OSA
- #12 - CMD/OSA
- #13 - SS/OSA
- #14 - RB

25X1A

Approved For Release 2002/06/24 : CIA-RDP75B00446R000100230021-4

TOP SECRET

IDEALIST

Handle via

Control System

